

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT.

Medak District –PMGSY Phase-VI – Package No. AP VI 1103-“Road from PWD road Pillikottal to Yeldurthy via Uppulingapur in Medak District” – Revised Administrative Sanction along with Price Escalation Charges – Accorded-Orders-Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II)DEPARTMENT

G.O.Rt.No. 665

Dated: 13-5-2010.  
Read the following:-

- 1)G.O. Rt. No. 173, PR&RD(PROGS.II)Department, Dated: 28.4.2007.
- 2)Govt. Memo No. 9614/Progs.II(2)/2008, PR&RD(PROGS.II)Department Dated:14.10.2008(issued with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dated: 4.9.2008.
- 3)From the Engineer-In-Chief , PR, PMGSY, Hyderabad, Lr. No. W9/DEE-II/WG/AP VI AP VI-1103/RAS, Dated:5.1.2010.

>>>>>>

**ORDER:**

In the reference 1<sup>st</sup> read above, Administrative Sanction was accorded for Rs. 153.89 Lakhs in the Package No. AP VI 1103 for the “Road from PWD road Pillikottal to Yeldurthy via Uppulingapur” in Medak District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dt: 4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad has requested for according Revised Administrative Sanction for Rs. 158.15 Lakhs, as against the Original Administrative Sanction of Rs. 153.89 Lakhs, for the work “Road from PWD road Pillikottal to Yeldurthy via Uppulingapur” in Medak District under PMGSY Phase VI in Package No. AP VI 1103, due to price escalation and additional required items of Rs. 13.72 Lakhs.

4. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 158.15 Lakhs, as against the Original Administrative Sanction of Rs. 153.89 Lakhs, for the work “Road from PWD road Pillikottal to Yeldurthy via Uppulingapur” in Medak District under PMGSY Phase VI in Package No. AP VI 1103, due to price escalation and additional required items of Rs. 13.72 Lakhs. The Additionality, i.e., Price Escalation Amount, has to be met from the Voted Budget under A.P. Rural Development Fund, as stipulated in the Memo 2<sup>nd</sup> read above. The amount chargeable is as follows:

Original Administrative Sanction cost of above work Rs.153.89 lakhs

**Now RAS required as follows:**

- a) Amount chargeable from PMGSY Ph.VI Rs.144.43 lakhs
- b) Amount chargeable from State Govt. share  
Towards price escalation & addl.required items Rs. 13.72 lakhs

**Total Revised Administrative Sanction required(a+b)Rs.158.15 lakhs**

**:2:**

5. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Medak District.

The District Treasury Officer, Medak District.

The Accountant General, A.P., Hyderabad.

Copy to:

O.S.D. to Minister(Panchayat Raj)/P.S. to Principal Secretary to Govt(PR).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER